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RESPONSE ACTION CONTRACT 2 [
MONTHLY PROGRESS REPORT & COST REVIEW

US EPA RECORDS CENTER REGION 5
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CONTRACT No. \ o
EP-S1-06-03 CONTRACTOR Nobis Engineering, 1nc.
TO No. 011- RSBD-B51Q 10 NAME Milwaukee Solvay Coke and Gas
RI/IFS OS
REPORTING PERIOD April 25, 2009 to May 29, INV #
toro Denise C. Boone DUEDATE  June 28, 2009

Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Work Assignment. Then, document your review by
completing this form and return it to Diana King, Contracts Management Section (HBS) on or
before the due date shown. You may retain the attachments for your files. Thank you.

YES NO N/A

LOE charged is appropriate for work accomplished Y

Labor mix is appropriate

Y

Approved Work Plan Budget

Hours charged by labor category are within the

ODC (e.g., reproduction, telephone, mail, courier, etc.) | Y

Computer charges

Travel

Equipment

commensurate with progress

Level of team subcontractor effort charged is

appropriate

NON-TEAM SUBCONTRACTOR(S):

Pool/Non-Team subcontractor (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and

Y

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **



Page 2 of 2

RAC2 Monthly Invoice Review Checklist

CONTRACTOR PERFORMANCE EVALUATION

RATING OUTSTANDING EXCELLENT GOOD FAIR POOR UNSATISFACTORY
CRITERIA 5 4 3 2 14 0
QUALITY OF Y
SERVICE/PRODUCT
COST CONTROL %

TIMELINESS OF
PERFORMANCE
BUSINESS Y
RELATIONS
DETERMINATION:
YY Services performed by the contractor support payment of the dollars/hours invoiced

and appear to be reasonable for the work performed.

documentation).

comments provided below.

Additional supporting data was requested/received from the contractor and
adequately supports payment of the invoice amount. (Attach copy of

Costs are recommended for suspension since they cannot be verified. See

ADDITIONAL COMMENTS: Weston is doing a great job in overseeing the field-investigative
activities. Their technical knowledge of LNAPL and DNAPL helped me take some important

sampling decisions.

ﬂenz'ae G. ﬁoone

EPA Task Order Project Officer

zuﬂB 12, <009

Date

EPA Contract PO Use Only

Reviewing Contractor
PO Initials

Date Reviewed




MONTHLY PROGRESS REPORT
EPA CONTRACT NO. EP-$1-06-03
TASK ORDER NO. 0011-RS-BD-B51Q
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, WI
Nobis Project No. 80011
TOPO: D. Boone

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT

Technical Progress (April 25, 2009 — May 29, 2009)

Progress for Month

e Task 01 — Performed routine project management, communication, and cost tracking.

¢ Task 01 — Prepared the April 2009 Monthly Progress Report and Invoice and submitted
to EPA on May 14, 2009.

e Task 03 — Performed oversight of PRPs quarterly groundwater sampling during the
weeks of May 11 and May 18, 2009.

e Task 03 - Initiated preparation of Oversight Technical Summary Reports for the
groundwater sampling activities for submittal to EPA during June 2009.

Potential Issues/Problems

¢ No potential issues or problems were identified during this reporting period.

Corrective Actions

¢ No corrective actions were required during this reporting period.

Analytical Summary (Non-CLP)

¢ No non-CLP analytical activities occurred during this reportin g period.

Cost/Schedule

e The total Level of Effort (LOE) invoiced this reporting period is technical hours and
$6,837.21, which represents a cumulative total of LOE and $233,315.78. Team
Subcontractor LOE and costs are included in the totals for this reporting period. This
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein.
Reports 1, 2, 3, and 3A show a detailed breakdown of all costs to the task level.

e Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for Nobis and the Team Subcontractors. The activities
discussed in the technical progress section reflect the level of effort incurred during this
reporting period.

EPA Region | RAC Monthly Progress Report Nobis Engineering, Inc.
Invoice Number A032 / TO No 0011 1 May 2009



e Report 3 — Variance Report Based on Expended to Date includes an expenditure limit at
the task level. The expenditure limit established by EPA was distributed among each
task.

EPA Region | RAC Monthly Progress Report ’ Nobis Engineering, Inc.
Invoice Number A032 / TO No. 0011 2 May 2009



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, W!
Contractor Name: Nobis Engineering

Contract Number: EP-$1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01

Task Title: Proj. Planning & Support

Work Area: RI/FS Oversight

Type Work:

Action ID: BD
Operable Unit: 00
TO Type: Term

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 4/25/2009
Reporting Period To: 5/29/2009

Invoice Date: 6/18/2009
Invoice Number: A032

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Name

Job Category

Current

Cumulative

Approved Budget

Hours I

Dollars

Hours

| Dollars

Hours Dollars

Labor

PRIME CONTRACTOR, Nobis Engineering

Harding, Scott

Contract Manager Total_

Project Admini;trator Total

SUBTOTAL, Labor

Other Direct Costs

Reproduction

SUBTOTAL, Other Direct Costs

TOTAL, Nobis Engineering COSTS

Page 1 of 5

3,460.83

1,130.80

7,376.47

2,223.49

1.586.92

42,278.22

non-responsive]

39.99

138.26

1,327.79

42,416.48

'98,237.55



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSiD: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Work Area: RIFS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 4/25/2009
Reporting Period To: 5/29/2009

Invoice Date: 6/18/2009
Invoice Number: A032

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Current Cumulative Approved Budget
Name Job Category Hours 1 Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR, Woeston Solutions non-responsive non-responsivel
Labor non-responsive
Nowack, Befte L e .. . DN . _ . D |
Engineer Sr Total 848.10 23,996.47 37,667.13
Goddard, Kall E i . .. D . _ . NN . ]
Cost Reporter Total v 168.06 2,901.05 3,406.04
SUBTOTAL, Labor 1,016.16 44,148.11 51,110.97
TOTAL, Weston Solutions COSTS 1,016.16 44,467.49 52,974.15
SUBTOTALS FOR TAS) AND TEAM SUBS)
udget
Name Job Category Hou Dollars Dollars Dollars
SUBTOTAL, LABOR 2,007.01 86,426.33 148,020.73
SUBTOTAL, OTHER DIRECT COSTS 1.61 457.64 3,190.97
SUBTOTAL, SUBPOOL 0.00 0.00 0.00
SUBTOTAL, SUBPQOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 01 COSTS 2,008.62 86,883.97 151,211.70

Page 2 of 5




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contract Number: EP-$1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 03
Task Title: Field Investigation/Data

Work Area: RI/FS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 4/25/2009
Reporting Period To: 5/29/2009

Invoice Date: 6/18/2009

Invoice Number: A032

Invoice Purpose: Monthly Progress

Task Category: Field investigation

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours L Dollars Hours l Dollars
PRIME CONTRACTOR, Nobis Engineering
TOTAL, Nobis Engineering COSTS 0.00 0.00 464.67 23,654.67
~N

Page 3 of §




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011 Work Area: RI/FS Oversight Contract Period: Base

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI Action ID: BD TO Period of Performance Start: 5/23/2007
Contractor Name: Nobis Engineering Operable Unit: 00 TO Period of Performance End: 6/30/2009
Contract Number: EP-S$1-06-03 TO Type: Term Reporting Period From: 4/25/2009

$siD: B51Q Type Work: Reporting Period To: 5/29/2009

State: Wisconsin Task Order Status: On-going Invoice Date: 6/18/2009

Region: New England Performance Based: N Invoice Number: A032

Task Number: 03
Task Title: Field Investigation/Data

Invoice Purpose: Monthly Progress

Task Category: Field investigation

Name

Current Cumulative

Approved Budget

Job Category Hours Dollars Hours l

Dollars

Hours I Dollars

TEAM SUB CONTRACTOR, Weston Solutions
Labor

non-responsive] non-responsive

Mehl Jr, Richard H

1,102.53

Engineer Sr Total

19,082.25

Geologist Mid Total 3,726.06

96,768.03

SUBTOTAL, Labor

4,828.59

135,930.65

TOTAL, Weston Solutions COSTS

4,828.59

SUBTOTALS FOR E AND TEAM SUB

145,404.42

Name

Job Category

Dollars

SUBTOTAL, LABOR

SUBTOTAL, OTHER DIRECT COSTS
SUBTOTAL, SUBPOOL

SUBTOTAL, SUBPOOL FEE
SUBTOTAL, TASK 03 COSTS

4,828.59
0.00
0.00
0.00
4,828.59

TOTALS FOR TASK ORDER 011 (ALL TASKS)

Page 4 of 5

136,395.32
9,473.77
0.00

0.00
145,869.09

non-responsive

33,888.14

90,351.84

124,966.18

125,466.18

get

Dollars

129,831.57
19,289.28
0.00

0.00
149,120.85



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Current Cumulative Approved Budget
Name Job Category Dollars Hours l Dollars Dollars
non-responsivel non-responsive
TOTAL LABOR 6,835.60 223,384.37 420,384.29
TOTAL OTHER DIRECT COSTS 1.61 9,931.41 24,342.71
TOTAL SUBPOOL 0.00 0.00 0.00
TOTAL SUBPOOL FEE 0.00 0.00 0.00
TOTAL TASK ORDER 011 COSTS 6,837.21 233,315.78 444,727.00
Average Hourly Rate 126.59 130.57 141.31
Expenditure Limit Hours/Dollars 284,888.00
Expenditure Limit Other Direct Costs 0.00
Expenditure Limit Subpool (Fee Included) 0.00
Total Expenditure Limit 284,888.00
Approved Budget Hours/Dollars 420,384.29
Approved Budget Other Direct Costs 24,342.71
Approved Budget Subpool (Fee Included) 0.00
444,727.00

Total Approved Budget

Page 5 of 5



REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011 Work Area Code: RI/FS Oversight Contract Period: Base

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD Period of Performance Start: 5/23/2007
Contractor Name: Nobis Engineering Operable Unit: 00 Period of Performance End: 6/30/2009
Contractor Number: EP-S1-06-03 TO Type: Term Reporting Period From: 4/25/2009
SSID: B51Q Type Work: Reporting Period To: 5§/29/2009

State: Wisconsin Task Order Status: On-going Invoice Date: 6/18/2009

Region: New England Performanced Based: N Invoice Number: A032

Invoice Purpose: Monthly Progress

Current Month
Task
Task Cat.
No. Code Labor Hours T Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 2,007.01 1.61 0.00 0.00 2,008.62
Finance Manager
Cost Reporter
Contract Manager
Project Administrator
Total
03 Fl Engineer Sr 4,828.59 . 0.00 0.00 0.00 4,828.59
Geologist Mid
Total
Task Order Totals 6,835.60 1.61 0.00 0.00 6,837.21
Ci jve To-Date
Task
Task Cat.
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP . Engineer Sr 86,426.33 457.64 0.00 0.00 86,883.97
Engineer Mid
Engineer Jr
Geologist Sr
~ Geologist Mid

Program Manager
Finance Manager
Cost Reporter
Contract Manager
H&S Officer Mid
Project Administrator
Total

Page 1 of 2




REPORT 2: Current Month & Cumulative Status Report

Work Area Code: RI/FS Oversight

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Action Code: BD
Operable Unit: 00

TO Type: Term
Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base
Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2009

Reporting Period From: 4/25/2009
Reporting Period To: 5/29/2009

Invoice Date: 6/18/2009
Invoice Number: A032
Invoice Purpose: Monthly Progress

Task
Task Cat. .
No. . Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
03 Fi Engineer Sr|  [REMREIID 136,395.32 9.473.77 0.00 0.00 145,869.09
Environ Scientist Jr
Geologist Sr
Geologist Mid
Technician-Field Jr
Program Manager
Total
09 RR Program Manager 562.72 0.00 0.00 0.00 562.72
Total
Task Order Totals 223,384.37 9,931.41 0.00 0.00 233,315.78
284,888.00

Task Order Expenditure Limit

Page 2 of 2



REPORT 3: Variance Report Based on Expended to Date - Task Level

TO Period of Performance Start: 5/23/2007

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03

Work Area Code: RI/FS Oversight

Action Code: BD

Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance End: 6/30/2009
Reporting Period From: 4/25/2009
Reporting Period To: 5/29/2009

SSID: B51Q Invoice Date: 6/18/2009
Invoice Number: A032
Varlance Based On Expenditure Varlance Based On
Approved Budget Approved Budget Limit Expenditure Limit
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But | + Incurred But % Hours % Dollars | Incrd But % Hours % Dollars
No. Code Task Title ] Invoiced Not Invoiced | Not Invoiced Hours Dollars non-ro Sponsivel volced | NotInv'd Hours Dollars Invoiced Invoiced
01 PP |Proj Planning & Support non-responsive SR EE XY 000 86.883.97] [HaNials 15121170 57 46% 57 46% | [HURASI 125699 09| [iiNbatiehady 69 12%
02 CR Community Involvement 000 0.00 000 6.971 604 000% 000% 6,971 60 0.00%
03 Fl Field Investigation/Data 145,869.09 .00 145,869 09 149,120 85 97 82% 97 82% 149,120.85 97.82%
09 RR Remedial Investigation R 56272 000 562 72 49,745 62 1.13% 113% 3,096 46 18 17%
10 RV PRP Identif & Screening 000 000 000 33,960 65 0 00% 0 00% 000 0.00%
11 RP PRP Eval Remedial Alt. 0.00 000 000 15,549 40 0.00% 0 00% 000 000%
12 FS PRP Feasibility Study Rpt 000 0.00 000 21,917 20 0 00% 0.00% 000 0 00%
13 PR Post RI/FS Support 000 000 0.00 14,728 26 0 00% 0.00% 000 000%
15 CcO Task Order Closeout 000 000 000 152172 0 00% 0 00% 000 0 00%
TOTAL 233,315.78 0.00 233,316.78 444,727.00 52.46% §246% 284,888.00 81.90%

Page 1 of 1




REPORT 3A: Variance Report Based on Estimate At Completion - Task Level

TO Period of Performance Start: 5/23/2007

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03

Work Area Code: RIFS Oversight

Action Code: BD

Funding Type: Site Characterization

Task Order Status: On-going

TO Period of Performance End: 6/30/2009
Reporting Period From: 4/25/2009
Reporting Period To: 5/29/2009

SSID: B51Q Invoice Date: 6/18/2009
Invoice Number: A032
Variance Based On Estimated Cost Variance Based On
Approved Budget Approved Budget At Compk E: At Compl
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But |+ Incurred But % Hours % Dollars | incr'd But % Hours % Dollars
No. Code Task Title non-responsive ki) Not Invoiced | Not Invoiced Hours Dollars Invoiced Invoiced Not Inv'd Dollars (i Involced
01 PP |Proj. Planning & Support 86.883.97 000 86.863 97| (TR 15121170 (RRRRRREMRIE 57 46% 57 46% 151,211 70 100 00%
02 CR Community Involvement 000 a o0 000 6.971.60 0.00% 0.00% 6,971.60 100 00%
03 Fl Field Investigation/Data 145,869 09 0.00 145,869 09 149,120 85 97 82% 97 82% 149,120 85 100 00%
09 RR Remedial Investigation R 562 72 0.00 562.72 49,745.62 113% 113% 49,745.62 100 00%
10 RV PRP Identif & Screening 000 0.00 000 33.960 65 000% 000% 33,960.65 100 00%
17 RP PRP Eval Remediat Alt 000 0.00 000 15,549 40 000% 000% 15,549 40 100 00%
12 FS PRP Feasibility Study Rpt 000 0.00 000 21,817 20 0 00% 000% 21,917 20 100 00%
13 PR Post RI/FS Support 000 0.00 oao 14,728 26 000% 0.00% 14,728 26 100 00%
15 cO Task Order Closeout 0.00 000 0.00 1,521.72 0 00% 0 00% 1,521 72 100.00%
TOTAL 233,316.78 0.00 233,316.78 444,727.00 52.46% 52.46% 444,727.00 100.00%

Page 1 of 1




Standard Form 1034
Revised January 1980 VOUCHER NO
Depariment of the Treasury PUBLIC VOUCHER FOR PURCHASES AND A032
1 TFRM 4-2000 SERVICES OTHER THAN PERSONAL
1034-118 .
U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION " |DATE VOUCHER PREPARED SCHEDULE NO
Environmental Protection Agency June 18, 2009
Research Triangte Park [CONTRACT NUMBER AND DATE PAID BY

Financial Management Center (D143-02)
Research Triangle Park, NC 27711

EP-$1-06-03 9/21/06

REQUISITION NUMBER AND DATE

—

PAYEE'S Nobis Engineering, Inc.
NAME 18 Chenell Drive DATE INVOICE RECEVED
AND Concord, NH 03301
ADDRESS DISCOUNT TERMS
SACCTNI
If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager
SHIPPED FROM ' T0 WEIGHT GOVERNMENT BAL NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE DELIVERY (Enter descripton, item number of contract of Faderal supply Y
OF ORDER OR SERVICE schedyle, and other nformation deemed necessary) COST ] PER ")
04/25/09 - 05/29/09 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RUFS OS $6,837.21
{Use continuation sheet d necessary) (Payee must NOT use the space below) TOTAL $6,837.21
PAYMENT: APPROVED FOR EXCHANGE RATE
DIFFERENCES
] erovisiona =3 =$1.00
] cowpere BY 2
] earma
D FINAL Amount venfied, conect for
[1 erocress TILE or mtals)
[] apvance < {
Pursuant to authority vested in me, ] certify that this vouche)is comett
06/18/09 Peter Delano Principal
(Date) {Authorzed Certifying Offrcer) (Tith)
ACCOUNTING CLASSIFICATION
P | CHECKNUMBER ON ACCOUNT OF US TREASURY CHECK NO ON (Name of Bank}
A
]
Ol casu DATE PAYEE 2
]
A4 $
1 When stated in foreign currency, insert name of currency ) PER
2 If the abilty to certify and authonty to approve are combined in one person, one signature is necessary.
atherwise the approving officer will sign in the space provided, over his official title
3 When a voucher Is receipted in the name of a company or corparation, the name of the person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: “John Doe Company, per TITLE
John Smith, Secretary” or “Treasurer”, as the case may be

Previous eddion usable

U S GOVERNMENT PRINTING OFFICE

1986-0-491-248/20630

PRIVACY ACT STATEMENT

The mfgrrnation requested on this form 1s required under the provisions of 31 U S C 82b and 82c, for the purpose of
aisbursing Federal money. The information requested s to ientify the particular creditor and the amounts 1o be paid.
Falure 1o furnish this informatian vall lunder discharge of the payment obligation.

NSN 7540-00-634-4208



PUBLIC VOUCHER FOR PURCHASES AND Contractor: Nobis Engineering

Substitute for
Form 1035 Voucher No: A032
SERVICES OTHER THAN PERSONAL
Schedule No:
Continuation Sheet

Environmental Protection Agency, Washington, DC 20460 Sheet No: 6

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wi

Saturday, April 25, 2009 - Friday, May 29, 2009

HOURS: Current Cumulative FUNDING AMOUNT:  $444,727.00
Prime

Chemist Sr

Chemist Mid

Engineer Sr

Engineer Mid

Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid
Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager

Cost Reporter

Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid

Project Administrator

TOTAL

Team Subcontractors

Chemist Sr

Chemist Mid

Engineer Sr

Engineer Mid

Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid

non-res p ons |Ve NDITURE LIMIT:  $284,888.00




)

Substitute for
Form 1035

Environmental Protection Agency, Washington, DC 204§

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

Continuation Sheet

COSTS:

Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid
Project Administrator

TOTAL

Direct Labor

Other Direct Costs

Travel

Team Subcontractors Costs
-- Weston Solutions

-- Avatar Environmental
Subpool

Total Direct Costs

Subpool Fee

Amount Claimed

Contractor:

Nobis Engineering

Voucher No: A032

on-responsive

Schedule No:
Sheet No: 7
Current Cumulative
990.85 43,305 61
1.61 138.26
000 000
5,844.75 189,871 91
5,844.75 189,871 91
0.00 0.00
0.00 000
6,837.21 233,315.78
0.00 . 0.00
6,837.21 233,315.78

Company Confidential - Proprietary Information of Nobis Engineering





